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PART 1 SCOPE OF MOVE SERVICES 

A. GENERAL
i. The moves are part of a multi-phase fit-up which includes the moving of furniture from rooms

affected by the construction works of 32 Lundy’s Lane.

ii. The General Contractor shall be responsible for relocating existing furniture and equipment
located within all spaces to allow for the construction as per the construction Phasing Plan.

iii. The General Contractor shall review the proposed move schedule with the DCC
Representative prior to finalizing the implementation plan.

iv. The General Contractor shall coordinate the relocation of furniture to its temporary location
with the DCC Representative.

v. Arrange for moving of furniture based on the following:

1. Move loose furniture by professional movers.  Refer to Schedule 1.

vi. The Mover shall provide storage totes for employees to pack up a minimum of 2 weeks prior
to the first phase of moving begins. These totes shall be stored along with the other furniture
in a temporary temperature controlled environment.

vii. Cubbies may be secured to walls and each other. The General Contractor will be responsible
for unfastening the cubbies and securing the cubbies to the wall back in their original
locations. The mover shall be responsible for relocating as required by the phasing plan and
reinstating in their original location for the General Contractor to re-secure them to the wall.
Careful consideration should be take given the building age.

viii. Some of the furniture will be required to be stored and other furniture will need to be
temporarily relocated to a designated area for the occupants to use during construction. The
furniture will then need to be reinstated in its original location.

ix. The General Contractor may propose hoarding of the furniture in rooms with minimally
invasive construction. The furniture should be moved out of the main work area and
completely protected from any dust or damage for the duration of the work.

x. The General Contractor shall be responsible for providing a temporary, temperature
controlled environment as required to store furniture for the duration of the construction.

xi. Prior to moving, all furniture shall be tagged with the original room location in such a way that
does not impede the use of the furniture or cause damage to any part of the furniture.

xii. The dates for furniture relocations have not been confirmed and are fully dependent on the
fit-up construction schedule, and, and as such, remain subject to change.  The General
Contractor will advise the Mover of any changes that may affect the move schedule.
Schedule changes within the overall project timelines noted herein will not be the basis for
any additional claims by the Mover.

xiii. The Commercial Mover will be required to complete a full move review prior to each Phase
with the General Contractor and DCC Representative to ensure all contents noted to be
relocated or stored have been identified and acted upon. Sign off on each Phase by the
General Contractor and DCC Representative will be required at the completion of the
relocation for each Phase

B. SITE ACCESS / PROTECTION
i. All breaks will be taken at the same time off site, and the team will reassemble at the same

agreed to time for access to the site through the security desk.
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C. SITE ACCESS
i. Carry out Work Monday to Friday from 07:00 to 17:00 hours, except when other hours are

approved by DCC Representative. No work on statutory holidays or after hours unless
approved by DCC Representative.

ii. Hours Definitions:

1. Regular working hours means from 07:00 to 17:00, Monday to Friday.

D. MOVE PROTECTION
i. The General Contractor is responsible to protect all areas of all sites that are accessed

including clean up and removal of all their debris. Restoration and replacement of any
damaged items caused by the General Contractor or its crew is the financial responsibility of
the Contractor.

ii. Existing condition of the furniture should be noted and well documented by the Mover prior to
the implementation of the move plan.

E. DELIVERABLES
i. Work collaboratively and interface directly with the liaison person designated by the General

Contractor.

ii. The Mover’s functions/responsibilities/deliverables include but are not limited to:

1. Working with the General Contractor in the performance of its functions and
responsibilities for the Project. 

2. Gathering all information for the completion of the moves;

3. Ensuring adequate time and resources are planned for each move respecting the
work hour requirements. 

4. Confirming at least one week prior to each move with the GC the move
requirements including the Mover’s implementation sequence when there are 
multiple floors.  

F. USER OPERATIONAL REQUIREMENTS & RESTRICTIONS
i. The following outlines the user requirements and restrictions that must be considered and 

coordinated with the Contractor during the moving phases for Zone D & I.

1. Where spaces are to be used as flex rooms during construction, only one room 
can be relocated at a time. Rooms cannot be mixed regardless of age 

2. Toddler and infant rooms cannot be shutdown at the same time

3. Approval is required by the Ministry of Education prior to relocation of spaces.
Ministry approval is required for the flex/temporary spaces before moving the 
occupants in to these spaces. Additionally ministry approval is required, for the 
renovated spaces prior to moving occupants back in to these spaces.  It is 
assumed that the approval process takes approximately one month for each 
approval. This shall be coordinated with the DCC Representative before and 
during the course of the project.  

ii. The rooms have been combined into different zones as listed below with their respective
requirements and the impact of construction on operational use. Refer also to Sheet L-B35-
8900-300 – Phasing Plan:

1. Zone A – Medical Offices and Community Hub
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a. Minimal interference in day-to-day operations w/ occupants temporarily 
relocating.  

b. This area is to be completed first as it can serve as a flex space during the 
remainder of construction. 

c. The furniture in this zone shall be tagged, removed, and stored for the 
duration of construction as outlined in this document.  

2. Zone B – Gymnasium 

a. Minimal interference in day-to-day operations w/ occupants temporarily 
relocating. Construction work can be completed on weekdays. 

b. This area is to be completed in the early stages of construction as it can 
serve as a flex space during the remainder of construction. 

c. This area is available to the contractor for the entire period of construction 
within this zone to be used as a swing space for the occupants to continue 
operations during the construction period. 

d. The furniture in this zone shall be tagged, removed, and stored for the 
duration of construction as outlined in this document.  

3. Zone C – Reception Area 

a. Minimal interference in day-to-day operations with occupants temporarily 
relocating. Construction work can be completed on weekdays. 

b. During construction in this area, entrance 155 can serve as the temporary 
main entrance and exit during construction. 

c. The furniture in this zone shall be tagged, removed, and stored for the 
duration of construction as outlined in this document.  

4. Zone D – Pre-School and Daycare Spaces 

a. Some interference to day-to-day activities.  

b. Construction to result in the relocation of maximum two rooms at a time to 
both the gym and the community hub.  

c. Community hub and locker washrooms can be shared during relocation 
periods. Gymnasium and community hub must be operational prior to the 
relocation of other spaces. 

d. The furniture in this zone shall be tagged and relocated as required to suit 
the implementation of the phasing plan and user’s operational needs. 

5. Zone E – Corridors 

a. Some interference to day-to-day activities.  

b. There are corridors where a large amount of ductwork will need to be 
installed. Temporary barriers may be required to separate the construction 
zone from the occupied portion of the corridors.  

c. The furniture in this zone shall be tagged, removed, and stored for the 
duration of construction as outlined in this document.  

6. Zone F – Mechanical & Electrical Rooms 

a. These rooms will require access throughout the entire construction phase; 
however, these spaces do not impact the daily operations of the 
community center. Shutdowns of mechanical and electrical systems shall 
be coordinated with DCC Representative 2 weeks in advance. 
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7. Zone G – Level 02 Office Spaces 

a. Minimal interference in day-to-day operations w/ occupants temporarily 
relocating. Work can be completed on weekdays. This area is available to 
the contractor for the entire period of construction within this zone. 

b. The furniture in this zone shall be tagged, removed, and stored for the 
duration of construction as outlined in this document.  

8. Zone H – Kitchen 

a. Major interference to day-to-day activities. A kitchen is required for 
daycare spaces to be operational.  

b. The General contractor shall provide the DCC Representative minimum 6 
week notice prior to work beginning in the kitchen. 

9. Zone I – Daycare 209 and Daycare 211 

a. Major disruptions to day-to-day activities due to structural reinforcing. 
Space must be closed to occupants. Work to be completed after hours 
and weekends. 

b. This area is available to the contractor for the entire period of construction 
in this zone. 

c. The furniture in this zone shall be tagged and relocated as required to suit 
the implementation of the phasing plan and user’s operational needs. 

G. PERFORMANCE REQUIREMENTS 
i. The Mover, its employees, agents and Subcontractors shall comply with all current 

Occupational Health, Fire, Safety, and other rules and regulations in force at the building and 
at the place where the Services are to be carried out, at the time the Services are taking 
place.  

ii. The Client will empty all cabinets and remove all loose supplies and toys from the rooms. 

iii. Mover Furnished Equipment, Materials, and Supplies: 

1. Supply all the necessary required moving equipment, materials, and supplies. 

2. All deliveries or pick-ups to the site must be coordinated with the General 
Contractor. 

iv. Wrapping and Packing 

1. When preparing items for transport, the Mover shall wrap all articles subject to 
breakage, denting, scratching, marring, soiling, chafing, or damage with 
padding or other appropriate materials that will prevent damage to the items.  

2. Clean up any wrapping or packing materials from the premises and remove all their 
debris that remains. 

v. Moving of ltems: 

1. Protection of Buildings and Property - The Mover shall use best commercial 
practices to ensure that all locations where moving services are performed, 
including the surrounding areas, are protected both internally and externally 
from any damage resulting from moving operations. The Mover shall take the 
necessary precautions (i.e.., pads, drop cloths, mats, etc.) to protect facilities 
and property during the move. 
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H. STAFF/PERSONNEL REQUIREMENTS 
i. The Mover shall be responsible for ensuring that all Mover employees performing any Move 

Services are suitable for the type of work performed. Labour employed to perform services 
under this contract shall be knowledgeable and competent in the performance of the specific 
tasks to which they are assigned. 

ii. The Mover must be able to supply a full complement of knowledgeable, security cleared staff 
at all times to provide the required Move Services.  

iii. The Mover must provide a designated Crew Supervisor, who will have the authority to act on 
behalf of the Mover, and who is knowledgeable in the requirements of the specific move. 

iv. Crew supervisors assigned to the Move Services must be able to read floor plans. 

v. All Movers and staff provided by the Mover shall be uniformed appropriately for the nature 
and location of the Move Services. They shall display the Mover's name or logo on the outer 
garment for identification purposes at all times. 

vi. The Movers must wear protective footwear and clothing, and must use appropriate protective 
equipment, materials and devices as required and in accordance with the Canadian 
Occupational Safety and Health Regulations. 

I. STANDARDS OF CONDUCT 
i. The Mover shall maintain satisfactory standards of employee competency, conduct, 

cleanliness, and integrity and shall be responsible for taking such disciplinary action with 
respect to employees as required. The Mover's employees who perform Move Services shall 
always be in a uniform identifying them as employees. Each Mover employee is expected to 
adhere to normal office standards of conduct.  

PART 2 MOVE PLAN 

A. REFERENCE DRAWINGS 
i. Refer to the following drawings for the location of the furniture to be moved on the floors.  

1. 309 – LEVEL 01 – EXISTING FURNITURE 

2. 310 – LEVEL 02 – EXISTING FURNITURE 

B. OTHER REFERENCE MATERIAL 
i. Refer to Sheet L-B35-8900-300 – Phasing Plan for the proposed phasing plan of the 

construction work. 

C. SCHEDULES 
i. Items to be moved are outlined in the following schedule: 

1. Schedule 1: Existing Furniture Inventory 

2. This schedule is to provide a general overview of the larger FF&E components 
within the spaces. This schedule does not include any minor miscellaneous 
furnishings or wall accessories within the spaces. 

D. SCHEDULE 1 – EXISTING FURNITURE INVENTORY 

EXISTING FURNITURE INVENTORY 
LEVEL 00     

FURNITURE DESCRIPTION COUNT MOVE PHASE 
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034 PRE-SCHOOL 
12"x32" RECTANGULAR TABLE W/ CABINET 1 

ZONE D 

24"x44" CHILDRENS TABLE 1 
30"x46" CHILDRENS TABLE 3 
35"x35" CLOVER-SHAPED CHILDRENS TABLE 1 
44"W x 22"D OPEN STORAGE SHELF 1 
48"x14" OPEN STORAGE SHELF 2 
64"x100" AREA RUG 1 
66"x102" AREA RUG 1 
72"x106" AREA RUG 1 
CHILDRENS LOUNGE CHAIR 2 
CHILDRENS STACKING WOOD CHAIR 17 
MAGAZINE RACK 1 
MINI FRIDGE 1 
TOY BIN W/ STORAGE DRAWER ON CASTERS 1 
TOY KITCHENETTE 1 
036 WR/LAUNDRY 
48"x22" CHANGE TABLE 1 ZONE D 
036-A DAYCARE 
24" DIA. ROUND TOP CHILDRENS TABLE 1 

ZONE D 

25"W x 38"L CRIB ON CASTERS 8 
48"W x 20"D CREDENZA 1 
91" x 66" AREA RUG 1 
914 x 457  STORAGE CABINET 2 
HIGH CHAIR 2 
KIDS STACKING PLASTIC CHAIR W/ METAL LEGS 2 
ROCKING CHAIR 1 
036-B DAYCARE 
30"x46" CHILDRENS TABLE 1 

ZONE D 

32"W CHILDRENS SOFA 1 
44"x96" RAINBOW GYM MAT 1 
48"x96" RAINBOW GYM MAT 2 
96"x144" AREA RUG 1 
1219 x 457  STORAGE CABINET 1 
ANGLED BOOKSHELF 1 
CHANGE TABLE 1 
CHILDRENS LOUNGE CHAIR 1 
CHILDRENS PUZZLE TABLE 1 
CHILDRENS TABLE - 24x46 1 
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CHILDRENS TOY STEP STOOL 1 
CORNER BOOKSHELF 1 
DAYCARE ROOM DIVIDER W/ GATE AND PLAYPEN 1 
HIGH CHAIR 1 
MAGAZINE RACK 1 
REFRIGERATOR, UNDERCOUNTER SMALL 1 
TOY KITCHENETTE 1 
037 SENSORY ROOM 
91"x66" AREA RUG 1 

ZONE D 

BALL PIT 1 
BEAN BAG CHAIR 1 
BUBBLE MACHINE 1 
COAT RACK 1 
OCTAGONAL PLAY MAT 1 
RECLINING LOUNGE CHAIR 1 
SMALL TOY STORAGE 1 
STORAGE BIN 1 
STORAGE SHELF 1 
039 CHILD DAYCARE 
24"W x 60"W KIDS TABLE 3 

ZONE D 

30"x46" CHILDRENS TABLE 1 
32"W CHILDRENS SOFA 1 
48"W x 12"D BOOKSHELF 1 
60 x 14 x 32 STORAGE SHELF 1 
60" x 72" AREA RUG 1 
60" x 80" AREA RUG 2 
65" DIA HEXAGONAL PLAY MAT 1 
88x144 AREA RUG 1 
660 DIA. ROUND TOP CHILDRENS TABLE 1 
800x 254x 500 STORAGE SHELF 1 
CHILDRENS STACKING WOOD CHAIR 15 
EGG CHAIR 1 
KIDS STACKING PLASTIC CHAIR W/ METAL LEGS 16 
MAGAZINE RACK 1 
043 C.R.I.C 
24"W x 60"W KIDS TABLE 3 

ZONE D 
24"x36" STORAGE CABINET 1 
24"x44" CHILDRENS TABLE 1 
32"W x 62"W KIDS TABLE ON CASTERS 2 
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46"x14"x30" STORAGE SHELF 1 
48"W x 12"D BOOKSHELF 1 
48"x18"x34" STORAGE SHELF 1 
60" x 85" AREA RUG 1 
80" x 136" AREA RUG 1 
355 DIA. ROUND TOP CHILDRENS TABLE 1 
813x558 STORAGE CABINET 1 
864x558 STORAGE CABINET 1 
AREA RUG 2 
CHILDRENS STACKING WOOD CHAIR 6 
CHILDRENS TABLE - 22x30 1 
KIDS STACKING PLASTIC CHAIR W/ METAL LEGS 14 
KIDS TRAPEZOID TABLE 2 
LOUNGE CHAIR 1 
SENSORY BIN TABLE 1 
THREE SEATER SOFA 1 
052 SITTING AREA 
24" DIA. ROUND TOP CHILDRENS TABLE 1 

ZONE C 

40"x18" METAL  STORAGE CABINET 2 
48"W Freestanding Mobile Whiteboard, Casters 1 
457 DIA. ROUND TOP CHILDRENS TABLE 1 
CHILDRENS STACKING WOOD CHAIR 1 
CORNER BENCH SEATING 1 
LOUNGE CHAIR WITH ARMS 2 
056 CORRIDOR 
16" x 48"STORAGE CABINET W/ DRAWERS 3 

ZONE E 

30" x 60" RECTANGULAR TABLE 1 
35" x 18" SHOE CUBBY W/ CUSHION SEAT 4 
46"x14" SHOE CUBBY W/ CUSHION SEAT 4 
48" x 18" x 72" 3 HIGH LOCKER UNIT 1 
48"x14" SHOE SHELF 2 
CHILDRENS COAT CUBBIES 3 
CUBBY WALL SHELVES W/ COAT HOOK 2 
KIDS STACKING PLASTIC CHAIR W/ METAL LEGS 4 
SMALL TOY STORAGE 1 
LEVEL 01 

FURNITURE DESCRIPTION COUNT MOVE PHASE 
101 EXAM ROOM 
22" x 26" SQUARE SIDE TABLE 2 ZONE A 
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24" DIA. ROUND TOP CHILDRENS TABLE 1 
30" DIA. ROUND TOP COFFEE TABLE 1 
72"W TWO SEATER SOFA 1 
BANQUETTE SEATING WITHOUT ARMS 1 
LOUNGE CHAIR WITH ARMS 1 
102 EXAM ROOM 
18" x 24" LATERAL FILING CABINET, METAL, 2 HIGH 1 

ZONE A 

18"x18"x22" PEDESTAL ON CASTERS 2 
72"x72" L-SHAPED DESK 1 
914 x 457 x 1016 Lateral Filing Cabinet, Metal 1 
COMPUTER MONITOR 1 
POLYMER MEETING CHAIR ON CASTERS 1 
REFRIGERATOR, UNDERCOUNTER SMALL 1 
TWO SEATER SOFA 1 
103 OFFICE 
8" x 24" x 24" SHELF 1 

ZONE A 

18" x 24" LATERAL FILING CABINET, METAL, 2 HIGH 1 
60"x60" L-SHAPED DESK 1 
COMPUTER MONITOR 1 
LARGE LOUNGE CHAIR WITH ARMS 1 
PLASTIC STORAGE CABINET 1 
POLYMER MEETING CHAIR ON CASTERS 1 
PRINTER/COPIER 1 
104 OFFICE 
18" x 24" LATERAL FILING CABINET, METAL, 2 HIGH 1 

ZONE A 
60"x60" L-SHAPED DESK 1 
COMPUTER MONITOR 1 
PLASTIC STORAGE CABINET 1 
POLYMER MEETING CHAIR ON CASTERS 1 
105 OFFICE 
18" x 24" LATERAL FILING CABINET, METAL, 2 HIGH 1 

ZONE A 

60" x 24" DESK SYSTEM WITH OVERHEAD STORAGE 1 
355 DIA. ROUND TOP CHILDRENS TABLE 1 
COMPUTER MONITOR 1 
LOUNGE CHAIR WITH ARMS 1 
POLYMER MEETING CHAIR ON CASTERS 1 
106 EXAM ROOM 
18" x 18" LOCKER STORAGE 3 HIGH 1 

ZONE A 
18" x 24" LATERAL FILING CABINET, METAL, 2 HIGH 1 
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20" x 10" TAPERED 4 TIER OPEN SHELVING 1 
28" DIA. ROUND TOP COFFEE TABLE 1 
36" x 10" BOOKSHELF 1 
60"x60" L-SHAPED DESK SYSTEM C/W OVERHEAD 
STORAGE 1 
COMPUTER MONITOR 2 
LOUNGE CHAIR WITH ARMS 1 
PRINTER/COPIER 1 
108 EXAM ROOM 
28" DIA. ROUND TOP COFFEE TABLE 1 

ZONE A 

30"W x 18"D x 56"H STORAGE CUBBY SHELVING 1 
88"W TWO SEATER SOFA 1 
FOAM PUZZLE PIECE MAT 1 
INDOOR TRAMPOLINE W/ GRAB BAR 1 
LOUNGE CHAIR WITH ARMS 1 
SMALL SIDE TABLE 1 
TOY SENSORY BIN 1 
TOY STORAGE SHELF 1 
109 EXAM ROOM 
42" DIA. ROUND TOP TABLE 1 

ZONE A 48"W x 20"D CREDENZA 1 
TASK CHAIR 5 
110 WAITING ROOM 
LOUNGE CHAIR WITH ARMS 3 ZONE A 
115 MEETING ROOM 
30" DIA. ROUND TOP COFFEE TABLE 1 

ZONE A 

40"x18" METAL  STORAGE CABINET 2 
48"W Freestanding Mobile Whiteboard, Casters 2 
LOUNGE CHAIR WITH ARMS 4 
STACKING CHAIR ON CASTERS 18 
TABLE, CONFERENCE 3050 x 1220 x 765 HIGH (10-12 
PEOPLE) 1 
117 MEETING ROOM 
48"x14" OPEN STORAGE SHELF 2 

ZONE A 

610 x 965 RECTANGULAR TABLE 1 
610 x 1524 RECTANGULAR TRAINING TABLE 6 
COFFEE TABLE 1 
FOAM PUZZLE PIECE MAT 1 
HIGH CHAIR 1 
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HOUSE SHAPED PLAY MAT 1 
LOUNGE CHAIR WITH ARMS 2 
POLYMER MEETING CHAIR ON CASTERS 12 
SIDE TABLE 1 
THREE SEATER SOFA 1 
TWO SEATER SOFA 1 
120 GYMNASIUM 
36"x60" TABLE 1 

ZONE B 

16"x30" LATERAL FILING CABINET, METAL, 4 HIGH 1 
24"x48" RECTANGULAR TABLE 3 
32" x 24" METAL STORAGE BIN ON CASTERS 3 
40"x18" METAL  STORAGE CABINET 9 
MOBILE TV ON CASTERS 1 
CHILDRENS CLIMBING STRUCTURE 1 
CHILDRENS SLIDE 1 
FOLDING CHAIRS ON MOBILE STORAGE RACK W 
CASTERS 1 
FOLDING CHAIRS  45 
PLASTIC FOLDING TABLE 25 
PLASTIC COOLERS 4 
FOOSBALL TABLE 1 
KIDS STACKING PLASTIC CHAIR W/ METAL LEGS 3 
MOBILE AIR CONDITIONING UNIT 3 
STORAGE BAGS 4 
MOBILE CART 1 
TABLE, CONFERENCE 3350 x 1220 x 765 HIGH (10-12 
PEOPLE) 1 
CHILDRENS CLIMBING BLOCKS 10 
TOTE STORAGE BINS 25 
TASK CHAIR 4 
TOY KITCHENETTE 1 
FAN 3 
CHILDRENS BASKET BALL NET 1 
HOCKEY NET 2 
TOY STORAGE RACK ON CASTERS 1 
125 MENS CHANGE ROOM 
48"W Freestanding Mobile Whiteboard, Casters 1 

ZONE B CHILDRENS PLAY HOUSE 1 
KIDS STACKING PLASTIC CHAIR W/ METAL LEGS 2 
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MOBILE AIR CONDITIONING UNIT 1 
MOBILE CART 1 
151 RECEPTION 
72"W TWO SEATER SOFA 1 

ZONE C 
LOUNGE CHAIR WITH ARMS 2 
LEVEL 02 

FURNITURE DESCRIPTION COUNT MOVE PHASE 
207 STORAGE 
1 SECTION SINGLE LOADED SHELVING SYSTEM 1 

ZONE B 

2 SECTION SINGLE LOADED SHELVING SYSTEM 1 
3 DRAWER FILING CABINET 4 
3 SECTION DOUBLE LOADED SHELVING SYSTEM 3 
4 SECTION DOUBLE LOADED SHELVING SYSTEM 3 
4 SECTION SINGLE LOADED SHELVING SYSTEM 2 
40"x18" METAL  STORAGE CABINET 3 
209 DAYCARE 
30"x30" CHILDRENS TABLE 1 

ZONE I 

30"x46" CHILDRENS TABLE 4 
32"W CHILDRENS SOFA 2 
48"x14" OPEN STORAGE SHELF 1 
48"x 10" OPEN STORAGE SHELF 1 
64"x100" AREA RUG 1 
72"x72" AREA RUG 1 
CHILDRENS BENCH 2 
CHILDRENS STACKING WOOD CHAIR 16 
CHILDRENS STEP STOOL 1 
CORNER BOOKSHELF 1 
KIDS STACKING PLASTIC CHAIR W/ METAL LEGS 2 
OCTAGONAL TABLE 1 
OPEN STORAGE SHELF 1 
TOY GROCERY STAND 1 
WOODEN ARCHED CLIMBING LADDER 1 
210 OFFICE 
18"x36" LATERAL FILING CABINET, METAL, 2 HIGH 1 

ZONE D 
48" x 20" Rectangular Desk 2 
TASK CHAIR 2 
TWO SEATER SOFA 1 
211 DAYCARE 
24"x36" STORAGE CABINET 1 ZONE I 
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30"x46" CHILDRENS TABLE 1 
48"W x 12"D BOOKSHELF 2 
48"x14" OPEN STORAGE SHELF 1 
96"x144" AREA RUG 1 
660 DIA. ROUND TOP CHILDRENS TABLE 1 
1219 DIA. ROUND TOP CHILDRENS TABLE 1 
1219 x 457  STORAGE CABINET 1 
ART RACK STORAGE 1 
CHILDRENS STACKING WOOD CHAIR 20 
CHILDRENS STORAGE CABINET 2 
CHILDRENS WOODEN STOOL 1 
HALF MOON KIDS TABLE 1 
OCTAGONAL TABLE 1 
TOY KITCHENETTE 1 
212 OFFICE 
36"x65" L-SHAPED DESK 1 

ZONE D 

18"x18"x22" PEDESTAL ON CASTERS 1 
36"x18" LATERAL FILING CABINET, METAL, 4 HIGH 1 
36"x18"x82" STORAGE UNIT 2 
LOUNGE CHAIR WITH ARMS, FABRIC 1 
PRINTER 1 
TASK CHAIR 1 
216 PRESCHOOL 
16" x 36" STORAGE CABINET W/ DRAWERS 2 

ZONE D 

24"x36" CHILDRENS TABLE 1 
30"x46" CHILDRENS TABLE 1 
36" DIA. ROUND TOP CHILDRENS TABLE 1 
36"x14" OPEN STORAGE SHELF 1 
36"x48" AREA RUG 1 
46"x14"x30" STORAGE SHELF 1 
66"x102" AREA RUG 1 
CHILDRENS LOUNGE CHAIR 2 
CHILDRENS SOFA 1 
CHILDRENS STACKING WOOD CHAIR 6 
CHILDRENS WOODEN CHAIR 11 
EGG CHAIR 2 
MAGAZINE RACK 1 
TOY KITCHENETTE 1 
TOY STORAGE SHELF 1 
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219 WAITING ROOM 
24"x36" STORAGE CABINET 5 

ZONE G 60" x 48" AREA RUG 1 
LOUNGE CHAIR WITH ARMS 1 
220 BOARDROOM/KITCHEN 
30"x14" BOOKSHELF 1 

ZONE G 
36"x18" STORAGE CABINET 1 
42" DIA. ROUND TOP TABLE 3 
72"W TWO SEATER SOFA 1 
CHAIR, SLED BASE 10 
221 STORAGE 
48"W Freestanding Mobile Whiteboard, Casters 1 

ZONE G 

355 DIA. ROUND TOP CHILDRENS TABLE 2 
1930MM THREE SEATER SOFA 1 
L-SHAPED DESK W/ DRAWERS 1 
LOUNGE CHAIR WITH ARMS 2 
PRINTER/COPIER 1 
SEMI-CIRCULAR MEETING TABLE 2 
TASK CHAIR 5 
TASK CHAIR 1 
222 WORKSTATIONS/CUBICLES 
16"x30" LATERAL FILING CABINET, METAL, 4 HIGH 1 

ZONE G 

18" x 12" FOLDING TABLE 3 
18"x30" LATERAL FILING CABINET, METAL, 2 HIGH 2 
24"x48" RECTANGULAR TABLE 1 
36" x 10" BOOKSHELF 1 
36"x14"x40" BOOKSHELF 1 
36"x14"x72"  BOOKSHELF 3 
36"x18" LATERAL FILING CABINET, METAL, 4 HIGH 1 
36"x18"x72" METAL STORAGE CABINET 2 
36"x24" DASCO CABINET 1 
40"x18" METAL  STORAGE CABINET 1 
54"x110" L-SHAPED FURNITURE SYSTEM C/W 
OVERHEAD STORAGE AND LOWER DRAWERS 1 
54" x 24" Rectangular Desk 1 
74"x96" L-SHAPED FURNITURE SYSTEM C/W 
OVERHEAD STORAGE AND LOWER DRAWER 4 
74"x110" L-SHAPED FURNITURE SYSTEM C/W 
OVERHEAD STORAGE AND LOWER DRAWER 1 
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110" RECTANGULAR FURNITURE SYSTEM C/W 
OVERHEAD STORAGE AND LOWER DRAWERS 2 
CHAIR, SLED BASE 3 
COAT RACK 2 
COMPUTER MONITOR 1 
FURNITURE SYSTEM PANEL 3 
FURNITURE SYSTEM STORAGE, 3 DRAWER 3 
LOUNGE CHAIR WITH ARMS 4 
PRINTER/COPIER 1 
TASK CHAIR 8 
223 OFFICE 
3 DRAWER  FURNITURE SYSTEM STORAGE 1 

ZONE G 

18"x30" LATERAL FILING CABINET, METAL, 2 HIGH 1 
20"x15"x60" SAFE 1 
36"x18" LATERAL FILING CABINET, METAL, 4 HIGH 1 
60"x60" L-SHAPED DESK 1 
TASK CHAIR 1 
224 OFFICE 
22"x36" DRAWER CREDENZA 1 

ZONE G 
36"x14"x72"  BOOKSHELF 1 
42"x72" L-SHAPED DESK C/W OVERHEAD STORAGE 1 
COAT RACK 1 
TASK CHAIR 2 
225 OFFICE 
24"x36" STORAGE CABINET 1 

ZONE G 

CHAIR, SLED BASE 1 
COMPUTER MONITOR 1 
L-SHAPED DESK W/ OVERHEAD STORAGE AND 
DRAWERS 1 
LOUNGE CHAIR WITH ARMS 1 
PRINTER/COPIER 1 
TASK CHAIR 1 
226 OFFICE 
24"x36" STORAGE CABINET 1 

ZONE G 

36" DIA. ROUND TOP TABLE, PEDESTAL BASE 1 
COMPUTER MONITOR 2 
L-SHAPED DESK W/ DRAWERS 1 
LOUNGE CHAIR WITH ARMS 2 
TASK CHAIR 1 
TASK CHAIR 1 
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227 OFFICE 
18"x24" BOOKSHELF 1 

ZONE G 

18"x36" LATERAL FILING CABINET, METAL, 2 HIGH 1 
24" DIA. ROUND TOP CHILDRENS TABLE 1 
COMPUTER MONITOR 1 
LOUNGE CHAIR WITH ARMS 2 
TASK CHAIR 1 
TASK CHAIR 1 
U-SHAPED DESK SYSTEM C/W OVERHEAD STORAGE 
AND LOWER DRAWERS 1 
228 STORAGE 
PAPER SHREDDER 1 

ZONE G 
PRINTER 1 
229 OFFICE 
18"x24" LATERAL FILING CABINET, METAL, 2 HIGH 1 

ZONE G 

30"x14"x24" BOOKSHELF 1 
32"x12" BOOKSHELF 1 
36"x18" LATERAL FILING CABINET, METAL, 5 HIGH 1 
COMPUTER MONITOR 1 
LOUNGE CHAIR 2 
TASK CHAIR 1 
U-SHAPED DESK SYSTEM W/ OVERHEAD STORAGE 
AND LOWER DRAWERS 1 
230 OFFICE 
18"x30" LATERAL FILING CABINET, METAL, 2 HIGH 2 

ZONE G 

30"x14" BOOKSHELF 1 
36"x18" LATERAL FILING CABINET, METAL, 4 HIGH 1 
36"x24" DASCO CABINET 4 
70"x90" L-SHAPED DESK C/W OVERHEAD STORAGE 
AND DRAWERS 1 
915 DIA. ROUND TOP TABLE, CENTER METAL BASE. 1 
COAT RACK 1 
COMPUTER MONITOR 1 
LOUNGE CHAIR WITH ARMS 2 
TASK CHAIR 1 
231 OFFICE 
3 DRAWER  FURNITURE SYSTEM STORAGE 1 

ZONE G 36"x18" LATERAL FILING CABINET, LAMINATE, 4 HIGH 1 
36"x18" LATERAL FILING CABINET, METAL, 4 HIGH 1 
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42" DIA. ROUND TOP TABLE 1 
74"x74" L-SHAPED DESK W/ DRAWERS 1 
COMPUTER MONITOR 1 
CREDENZA W/ UPPER STORAGE 1 
LOUNGE CHAIR WITH ARMS 4 
TASK CHAIR 1 
253 CORRIDOR 
16" x 48"STORAGE CABINET W/ DRAWERS 1 

ZONE E 

22"x16"  STORAGE CABINET 1 
48" x 18" x 72" 3 HIGH LOCKER UNIT 1 
48"x14" SHOE SHELF 2 
CHILDRENS COAT CUBBIES 5 
CHILDRENS STACKING WOOD CHAIR 1 
FOLDING WOODEN BENCH 2 
KIDS STACKING PLASTIC CHAIR W/ METAL LEGS 1 
WALL-MOUNTED COAT HOOKS 3 
WOOD CUBBIES, 5 WIDE 2 

 

END OF SECTION 


